WEEK 01 | TEAM PROGRESS REPORT

06 Jul 2026 - 13 Jul 2026 | Project phase: Kickoff and requirements / Architecture and data contracts

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Sajal Goyal

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
06-12 Jul	Define project scope, API ownership, team dependencies and acceptance criteria.	12.5
13 Jul	Draft REST resource boundaries, request/response conventions, error format and security assumptions.	2

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
06-12 Jul	Map user journeys and record frontend pages, navigation and form requirements.	12.5
13 Jul	Sketch route structure, shared components, accessibility needs and UI/API dependencies.	2

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
06-12 Jul	Inventory target coding platforms and distinguish live, third-party, mock and unavailable sources.	12.5
13 Jul	Document source fields, data freshness expectations, upstream dependencies and adapter contracts.	2

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
06-12 Jul	Map project data entities, persistence needs and database responsibilities with the team.	12.5
13 Jul	Draft entity relationships, migration sequence, constraints and data-retention assumptions.	2

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
06-12 Jul	Turn project goals into acceptance criteria, test areas, risks and a team work-log structure.	12.5
13 Jul	Review architecture and prepare test scenarios for auth, ownership, integrations and public data.	2

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (14 Jul 2026 to 21 Jul 2026; Architecture and data contracts / Application foundations) planned focus: Sajal Goyal: 14-19 Jul: Draft REST resource boundaries, request/response conventions, error format and security assumptions.; 20-21 Jul: Set backend package/configuration conventions and define auth/API foundation tasks. Shri Krishna Chandra Vaishnav: 14-19 Jul: Sketch route structure, shared components, accessibility needs and UI/API dependencies.; 20-21 Jul: Create the React application shell, route foundations, reusable layout and styling conventions. Yug Mittal: 14-19 Jul: Document source fields, data freshness expectations, upstream dependencies and adapter contracts.; 20-21 Jul: Prepare adapter/client structure and test fixtures for the agreed supported-source boundaries. Ravi Shah: 14-19 Jul: Draft entity relationships, migration sequence, constraints and data-retention assumptions.; 20-21 Jul: Set up schema/migration conventions and persistence foundations for core account data. Suryadev Singh: 14-19 Jul: Review architecture and prepare test scenarios for auth, ownership, integrations and public data.; 20-21 Jul: Set up validation conventions, test fixtures and documentation structure with the team.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.