WEEK 02 | TEAM PROGRESS REPORT

14 Jul 2026 - 21 Jul 2026 | Project phase: Architecture and data contracts / Application foundations

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Shri Krishna Chandra Vaishnav

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
14-19 Jul	Draft REST resource boundaries, request/response conventions, error format and security assumptions.	10.5
20-21 Jul	Set backend package/configuration conventions and define auth/API foundation tasks.	4

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
14-19 Jul	Sketch route structure, shared components, accessibility needs and UI/API dependencies.	10.5
20-21 Jul	Create the React application shell, route foundations, reusable layout and styling conventions.	4

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
14-19 Jul	Document source fields, data freshness expectations, upstream dependencies and adapter contracts.	10.5
20-21 Jul	Prepare adapter/client structure and test fixtures for the agreed supported-source boundaries.	4

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
14-19 Jul	Draft entity relationships, migration sequence, constraints and data-retention assumptions.	10.5
20-21 Jul	Set up schema/migration conventions and persistence foundations for core account data.	4

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
14-19 Jul	Review architecture and prepare test scenarios for auth, ownership, integrations and public data.	10.5
20-21 Jul	Set up validation conventions, test fixtures and documentation structure with the team.	4

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (22 Jul 2026 to 29 Jul 2026; Application foundations / Authentication and core flows) planned focus: Sajal Goyal: 22-26 Jul: Set backend package/configuration conventions and define auth/API foundation tasks.; 27-29 Jul: Build and review registration/login, password handling, token issuance and protected API behavior. Shri Krishna Chandra Vaishnav: 22-26 Jul: Create the React application shell, route foundations, reusable layout and styling conventions.; 27-29 Jul: Implement login/registration screens and connect validation, loading and error states to auth APIs. Yug Mittal: 22-26 Jul: Prepare adapter/client structure and test fixtures for the agreed supported-source boundaries.; 27-29 Jul: Implement or integrate platform profile retrieval with parsing, validation and source-labelled results. Ravi Shah: 22-26 Jul: Set up schema/migration conventions and persistence foundations for core account data.; 27-29 Jul: Support durable user/profile storage and verify repository behavior against the auth flow. Suryadev Singh: 22-26 Jul: Set up validation conventions, test fixtures and documentation structure with the team.; 27-29 Jul: Validate authentication journeys and record reproducible cases for success/failure paths.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.