WEEK 03 | TEAM PROGRESS REPORT

22 Jul 2026 - 29 Jul 2026 | Project phase: Application foundations / Authentication and core flows

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Yug Mittal

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
22-26 Jul	Set backend package/configuration conventions and define auth/API foundation tasks.	8.5
27-29 Jul	Build and review registration/login, password handling, token issuance and protected API behavior.	6

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
22-26 Jul	Create the React application shell, route foundations, reusable layout and styling conventions.	8.5
27-29 Jul	Implement login/registration screens and connect validation, loading and error states to auth APIs.	6

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
22-26 Jul	Prepare adapter/client structure and test fixtures for the agreed supported-source boundaries.	8.5
27-29 Jul	Implement or integrate platform profile retrieval with parsing, validation and source-labelled results.	6

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
22-26 Jul	Set up schema/migration conventions and persistence foundations for core account data.	8.5
27-29 Jul	Support durable user/profile storage and verify repository behavior against the auth flow.	6

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
22-26 Jul	Set up validation conventions, test fixtures and documentation structure with the team.	8.5
27-29 Jul	Validate authentication journeys and record reproducible cases for success/failure paths.	6

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (30 Jul 2026 to 06 Aug 2026; Authentication and core flows / Profiles and platform accounts) planned focus: Sajal Goyal: 30-02 Aug: Build and review registration/login, password handling, token issuance and protected API behavior.; 03-06 Aug: Implement and review profile and platform-account API contracts with owner checks. Shri Krishna Chandra Vaishnav: 30-02 Aug: Implement login/registration screens and connect validation, loading and error states to auth APIs.; 03-06 Aug: Build profile and platform-account screens, forms, status display and account actions. Yug Mittal: 30-02 Aug: Implement or integrate platform profile retrieval with parsing, validation and source-labelled results.; 03-06 Aug: Map connected handles and platform response fields into the account/statistics model. Ravi Shah: 30-02 Aug: Support durable user/profile storage and verify repository behavior against the auth flow.; 03-06 Aug: Implement or validate profile/platform-account persistence, ownership keys and constraints. Suryadev Singh: 30-02 Aug: Validate authentication journeys and record reproducible cases for success/failure paths.; 03-06 Aug: Check profile/account flows, validation messages and owner-isolation expectations.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.