WEEK 04 | TEAM PROGRESS REPORT

30 Jul 2026 - 06 Aug 2026 | Project phase: Authentication and core flows / Profiles and platform accounts

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Ravi Shah

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
30-02 Aug	Build and review registration/login, password handling, token issuance and protected API behavior.	6.5
03-06 Aug	Implement and review profile and platform-account API contracts with owner checks.	8

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
30-02 Aug	Implement login/registration screens and connect validation, loading and error states to auth APIs.	6.5
03-06 Aug	Build profile and platform-account screens, forms, status display and account actions.	8

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
30-02 Aug	Implement or integrate platform profile retrieval with parsing, validation and source-labelled results.	6.5
03-06 Aug	Map connected handles and platform response fields into the account/statistics model.	8

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
30-02 Aug	Support durable user/profile storage and verify repository behavior against the auth flow.	6.5
03-06 Aug	Implement or validate profile/platform-account persistence, ownership keys and constraints.	8

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
30-02 Aug	Validate authentication journeys and record reproducible cases for success/failure paths.	6.5
03-06 Aug	Check profile/account flows, validation messages and owner-isolation expectations.	8

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (07 Aug 2026 to 14 Aug 2026; Profiles and platform accounts / Platform sync and integrations) planned focus: Sajal Goyal: 07-09 Aug: Implement and review profile and platform-account API contracts with owner checks.; 10-14 Aug: Coordinate sync API validation, status semantics, cooldown/error responses and adapter integration. Shri Krishna Chandra Vaishnav: 07-09 Aug: Build profile and platform-account screens, forms, status display and account actions.; 10-14 Aug: Connect sync controls and source-status messages to supported backend responses. Yug Mittal: 07-09 Aug: Map connected handles and platform response fields into the account/statistics model.; 10-14 Aug: Implement sync parsing and result normalization; preserve explicit unsupported/unavailable statuses. Ravi Shah: 07-09 Aug: Implement or validate profile/platform-account persistence, ownership keys and constraints.; 10-14 Aug: Persist source-labelled sync snapshots and verify failed syncs do not erase valid history. Suryadev Singh: 07-09 Aug: Check profile/account flows, validation messages and owner-isolation expectations.; 10-14 Aug: Test sync status, timeout/failure handling and unsupported-source messaging.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.