WEEK 05 | TEAM PROGRESS REPORT

07 Aug 2026 - 14 Aug 2026 | Project phase: Profiles and platform accounts / Platform sync and integrations

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Suryadev Singh

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
07-09 Aug	Implement and review profile and platform-account API contracts with owner checks.	4.5
10-14 Aug	Coordinate sync API validation, status semantics, cooldown/error responses and adapter integration.	10

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
07-09 Aug	Build profile and platform-account screens, forms, status display and account actions.	4.5
10-14 Aug	Connect sync controls and source-status messages to supported backend responses.	10

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
07-09 Aug	Map connected handles and platform response fields into the account/statistics model.	4.5
10-14 Aug	Implement sync parsing and result normalization; preserve explicit unsupported/unavailable statuses.	10

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
07-09 Aug	Implement or validate profile/platform-account persistence, ownership keys and constraints.	4.5
10-14 Aug	Persist source-labelled sync snapshots and verify failed syncs do not erase valid history.	10

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
07-09 Aug	Check profile/account flows, validation messages and owner-isolation expectations.	4.5
10-14 Aug	Test sync status, timeout/failure handling and unsupported-source messaging.	10

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (15 Aug 2026 to 22 Aug 2026; Platform sync and integrations / Dashboard and history) planned focus: Sajal Goyal: 15-16 Aug: Coordinate sync API validation, status semantics, cooldown/error responses and adapter integration.; 17-22 Aug: Connect dashboard, history and analytics API responses to persisted data contracts. Shri Krishna Chandra Vaishnav: 15-16 Aug: Connect sync controls and source-status messages to supported backend responses.; 17-22 Aug: Build dashboard, history and analytics views with clear empty/loading/error states. Yug Mittal: 15-16 Aug: Implement sync parsing and result normalization; preserve explicit unsupported/unavailable statuses.; 17-22 Aug: Supply normalized source data to dashboard/history flows and check missing-field handling. Ravi Shah: 15-16 Aug: Persist source-labelled sync snapshots and verify failed syncs do not erase valid history.; 17-22 Aug: Build/validate history and analytics queries over persisted snapshots with missing-data handling. Suryadev Singh: 15-16 Aug: Test sync status, timeout/failure handling and unsupported-source messaging.; 17-22 Aug: Review dashboard/history empty, stale and partial-data states against expected behavior.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.