WEEK 06 | TEAM PROGRESS REPORT

15 Aug 2026 - 22 Aug 2026 | Project phase: Platform sync and integrations / Dashboard and history

8 reporting dates	5 members	40 planned daily entries	70 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Sajal Goyal

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14 h planned**

Dates	Planned activity	Plan h
15-16 Aug	Coordinate sync API validation, status semantics, cooldown/error responses and adapter integration.	2.5
17-22 Aug	Connect dashboard, history and analytics API responses to persisted data contracts.	11.5

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14 h planned**

Dates	Planned activity	Plan h
15-16 Aug	Connect sync controls and source-status messages to supported backend responses.	2.5
17-22 Aug	Build dashboard, history and analytics views with clear empty/loading/error states.	11.5

Yug Mittal | Platform integrations and statistics sync — **14 h planned**

Dates	Planned activity	Plan h
15-16 Aug	Implement sync parsing and result normalization; preserve explicit unsupported/unavailable statuses.	2.5
17-22 Aug	Supply normalized source data to dashboard/history flows and check missing-field handling.	11.5

Ravi Shah | Database, persistence and analytics data — **14 h planned**

Dates	Planned activity	Plan h
15-16 Aug	Persist source-labelled sync snapshots and verify failed syncs do not erase valid history.	2.5
17-22 Aug	Build/validate history and analytics queries over persisted snapshots with missing-data handling.	11.5

Suryadev Singh | Quality, contest calendar and documentation — **14 h planned**

Dates	Planned activity	Plan h
15-16 Aug	Test sync status, timeout/failure handling and unsupported-source messaging.	2.5
17-22 Aug	Review dashboard/history empty, stale and partial-data states against expected behavior.	11.5

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (23 Aug 2026 to 30 Aug 2026; Dashboard and history / Leaderboard and contest calendar) planned focus: Sajal Goyal: 23 Aug: Connect dashboard, history and analytics API responses to persisted data contracts.; 24-30 Aug: Define access rules and API behavior for leaderboard and contest-calendar requests. Shri Krishna Chandra Vaishnav: 23 Aug: Build dashboard, history and analytics views with clear empty/loading/error states.; 24-30 Aug: Implement leaderboard and contest-calendar views with sorting/filtering and source context. Yug Mittal: 23 Aug: Supply normalized source data to dashboard/history flows and check missing-field handling.; 24-30 Aug: Align platform statistics and contest source mappings with leaderboard/calendar requirements. Ravi Shah: 23 Aug: Build/validate history and analytics queries over persisted snapshots with missing-data handling.; 24-30 Aug: Support leaderboard cache and contest-related persistence/query requirements. Suryadev Singh: 23 Aug: Review dashboard/history empty, stale and partial-data states against expected behavior.; 24-30 Aug: Implement or validate contest-calendar/provider behavior and leaderboard acceptance cases.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.