WEEK 07 | TEAM PROGRESS REPORT

23 Aug 2026 - 30 Aug 2026 | Project phase: Dashboard and history / Leaderboard and contest calendar

8 reporting dates	5 members	40 planned daily entries	67.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Shri Krishna Chandra Vaishnav

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **13.5 h planned**

Dates	Planned activity	Plan h
23 Aug	Connect dashboard, history and analytics API responses to persisted data contracts.	1
24-30 Aug	Define access rules and API behavior for leaderboard and contest-calendar requests.	12.5

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **13.5 h planned**

Dates	Planned activity	Plan h
23 Aug	Build dashboard, history and analytics views with clear empty/loading/error states.	1
24-30 Aug	Implement leaderboard and contest-calendar views with sorting/filtering and source context.	12.5

Yug Mittal | Platform integrations and statistics sync — **13.5 h planned**

Dates	Planned activity	Plan h
23 Aug	Supply normalized source data to dashboard/history flows and check missing-field handling.	1
24-30 Aug	Align platform statistics and contest source mappings with leaderboard/calendar requirements.	12.5

Ravi Shah | Database, persistence and analytics data — **13.5 h planned**

Dates	Planned activity	Plan h
23 Aug	Build/validate history and analytics queries over persisted snapshots with missing-data handling.	1
24-30 Aug	Support leaderboard cache and contest-related persistence/query requirements.	12.5

Suryadev Singh | Quality, contest calendar and documentation — **13.5 h planned**

Dates	Planned activity	Plan h
23 Aug	Review dashboard/history empty, stale and partial-data states against expected behavior.	1
24-30 Aug	Implement or validate contest-calendar/provider behavior and leaderboard acceptance cases.	12.5

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (31 Aug 2026 to 07 Sep 2026; Public profile and feature integration / Responsive UI and accessibility) planned focus: Sajal Goyal: 31-06 Sep: Review public-profile response boundaries and ensure private account fields are excluded.; 07 Sep: Review CORS, token expiry/timeout behavior, validation responses and frontend API integration. Shri Krishna Chandra Vaishnav: 31-06 Sep: Build public developer profile presentation using only the public response fields.; 07 Sep: Refine responsive layouts, theme switching, keyboard navigation and accessible labels. Yug Mittal: 31-06 Sep: Verify source labels and sanitized fields consumed by public-profile and shared views.; 07 Sep: Check timeout, malformed-response, null-field and upstream-unavailable behavior across adapters. Ravi Shah: 31-06 Sep: Review public-profile data projection to ensure queries return only intended fields.; 07 Sep: Check schema consistency, migration validation and query behavior under common UI flows. Suryadev Singh: 31-06 Sep: Test public-profile route visibility and confirm private fields are not presented.; 07 Sep: Run responsive, theme, keyboard and accessibility checks; record actionable findings.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.