WEEK 08 | TEAM PROGRESS REPORT

31 Aug 2026 - 07 Sep 2026 | Project phase: Public profile and feature integration / Responsive UI and accessibility

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Yug Mittal

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
31-06 Sep	Review public-profile response boundaries and ensure private account fields are excluded.	12.5
07 Sep	Review CORS, token expiry/timeout behavior, validation responses and frontend API integration.	2

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
31-06 Sep	Build public developer profile presentation using only the public response fields.	12.5
07 Sep	Refine responsive layouts, theme switching, keyboard navigation and accessible labels.	2

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
31-06 Sep	Verify source labels and sanitized fields consumed by public-profile and shared views.	12.5
07 Sep	Check timeout, malformed-response, null-field and upstream-unavailable behavior across adapters.	2

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
31-06 Sep	Review public-profile data projection to ensure queries return only intended fields.	12.5
07 Sep	Check schema consistency, migration validation and query behavior under common UI flows.	2

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
31-06 Sep	Test public-profile route visibility and confirm private fields are not presented.	12.5
07 Sep	Run responsive, theme, keyboard and accessibility checks; record actionable findings.	2

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (08 Sep 2026 to 15 Sep 2026; Responsive UI and accessibility / Reliability and test hardening) planned focus: Sajal Goyal: 08-13 Sep: Review CORS, token expiry/timeout behavior, validation responses and frontend API integration.; 14-15 Sep: Run focused authentication/API reliability checks and close security or error-path gaps. Shri Krishna Chandra Vaishnav: 08-13 Sep: Refine responsive layouts, theme switching, keyboard navigation and accessible labels.; 14-15 Sep: Add or refine frontend behavior checks and fix reliability, state and route edge cases. Yug Mittal: 08-13 Sep: Check timeout, malformed-response, null-field and upstream-unavailable behavior across adapters.; 14-15 Sep: Add/fix adapter and sync tests; verify unsupported sources remain disabled or clearly marked. Ravi Shah: 08-13 Sep: Check schema consistency, migration validation and query behavior under common UI flows.; 14-15 Sep: Run migration/integrity checks and fix persistence or analytics regression issues. Suryadev Singh: 08-13 Sep: Run responsive, theme, keyboard and accessibility checks; record actionable findings.; 14-15 Sep: Run backend/frontend regression suites and triage reliability or security findings.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.