WEEK 09 | TEAM PROGRESS REPORT

08 Sep 2026 - 15 Sep 2026 | Project phase: Responsive UI and accessibility / Reliability and test hardening

8 reporting dates	5 members	40 planned daily entries	72.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Ravi Shah

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **14.5 h planned**

Dates	Planned activity	Plan h
08-13 Sep	Review CORS, token expiry/timeout behavior, validation responses and frontend API integration.	10.5
14-15 Sep	Run focused authentication/API reliability checks and close security or error-path gaps.	4

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **14.5 h planned**

Dates	Planned activity	Plan h
08-13 Sep	Refine responsive layouts, theme switching, keyboard navigation and accessible labels.	10.5
14-15 Sep	Add or refine frontend behavior checks and fix reliability, state and route edge cases.	4

Yug Mittal | Platform integrations and statistics sync — **14.5 h planned**

Dates	Planned activity	Plan h
08-13 Sep	Check timeout, malformed-response, null-field and upstream-unavailable behavior across adapters.	10.5
14-15 Sep	Add/fix adapter and sync tests; verify unsupported sources remain disabled or clearly marked.	4

Ravi Shah | Database, persistence and analytics data — **14.5 h planned**

Dates	Planned activity	Plan h
08-13 Sep	Check schema consistency, migration validation and query behavior under common UI flows.	10.5
14-15 Sep	Run migration/integrity checks and fix persistence or analytics regression issues.	4

Suryadev Singh | Quality, contest calendar and documentation — **14.5 h planned**

Dates	Planned activity	Plan h
08-13 Sep	Run responsive, theme, keyboard and accessibility checks; record actionable findings.	10.5
14-15 Sep	Run backend/frontend regression suites and triage reliability or security findings.	4

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (16 Sep 2026 to 22 Sep 2026; Reliability and test hardening / Integration fixes and documentation) planned focus: Sajal Goyal: 16-20 Sep: Run focused authentication/API reliability checks and close security or error-path gaps.; 21-22 Sep: Resolve integration defects and update API/setup notes based on verified implementation. Shri Krishna Chandra Vaishnav: 16-20 Sep: Add or refine frontend behavior checks and fix reliability, state and route edge cases.; 21-22 Sep: Resolve cross-page integration issues and update verified UI instructions/screenshots index. Yug Mittal: 16-20 Sep: Add/fix adapter and sync tests; verify unsupported sources remain disabled or clearly marked.; 21-22 Sep: Resolve integration defects and document source coverage, reliability and authorization limits. Ravi Shah: 16-20 Sep: Run migration/integrity checks and fix persistence or analytics regression issues.; 21-22 Sep: Resolve integration defects and update verified ER/schema or database setup documentation. Suryadev Singh: 16-20 Sep: Run backend/frontend regression suites and triage reliability or security findings.; 21-22 Sep: Re-test integrated fixes and maintain verified run/configuration/testing documentation.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.