WEEK 10 | TEAM PROGRESS REPORT

16 Sep 2026 - 22 Sep 2026 | Project phase: Reliability and test hardening / Integration fixes and documentation

7 reporting dates	5 members	35 planned daily entries	62.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Suryadev Singh

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **12.5 h planned**

Dates	Planned activity	Plan h
16-20 Sep	Run focused authentication/API reliability checks and close security or error-path gaps.	8.5
21-22 Sep	Resolve integration defects and update API/setup notes based on verified implementation.	4

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **12.5 h planned**

Dates	Planned activity	Plan h
16-20 Sep	Add or refine frontend behavior checks and fix reliability, state and route edge cases.	8.5
21-22 Sep	Resolve cross-page integration issues and update verified UI instructions/screenshots index.	4

Yug Mittal | Platform integrations and statistics sync — **12.5 h planned**

Dates	Planned activity	Plan h
16-20 Sep	Add/fix adapter and sync tests; verify unsupported sources remain disabled or clearly marked.	8.5
21-22 Sep	Resolve integration defects and document source coverage, reliability and authorization limits.	4

Ravi Shah | Database, persistence and analytics data — **12.5 h planned**

Dates	Planned activity	Plan h
16-20 Sep	Run migration/integrity checks and fix persistence or analytics regression issues.	8.5
21-22 Sep	Resolve integration defects and update verified ER/schema or database setup documentation.	4

Suryadev Singh | Quality, contest calendar and documentation — **12.5 h planned**

Dates	Planned activity	Plan h
16-20 Sep	Run backend/frontend regression suites and triage reliability or security findings.	8.5
21-22 Sep	Re-test integrated fixes and maintain verified run/configuration/testing documentation.	4

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (23 Sep 2026 to 29 Sep 2026; Integration fixes and documentation / Final validation and demonstration prep) planned focus: Sajal Goyal: 23-27 Sep: Resolve integration defects and update API/setup notes based on verified implementation.; 28-29 Sep: Perform backend release-readiness checks and prepare a concise API demonstration path. Shri Krishna Chandra Vaishnav: 23-27 Sep: Resolve cross-page integration issues and update verified UI instructions/screenshots index.; 28-29 Sep: Walk through primary user journeys at desktop and narrow viewport sizes; prepare demo flow. Yug Mittal: 23-27 Sep: Resolve integration defects and document source coverage, reliability and authorization limits.; 28-29 Sep: Run final source-boundary and fixture checks; prepare a truthful integrations demo. Ravi Shah: 23-27 Sep: Resolve integration defects and update verified ER/schema or database setup documentation.; 28-29 Sep: Perform final migration/schema and key-query checks; prepare data-flow demo notes. Suryadev Singh: 23-27 Sep: Re-test integrated fixes and maintain verified run/configuration/testing documentation.; 28-29 Sep: Complete final acceptance checklist, demo rehearsal and evidence/limitations review.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.