WEEK 11 | TEAM PROGRESS REPORT

23 Sep 2026 - 29 Sep 2026 | Project phase: Integration fixes and documentation / Final validation and demonstration prep

7 reporting dates	5 members	35 planned daily entries	62.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Sajal Goyal

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **12.5 h planned**

Dates	Planned activity	Plan h
23-27 Sep	Resolve integration defects and update API/setup notes based on verified implementation.	8.5
28-29 Sep	Perform backend release-readiness checks and prepare a concise API demonstration path.	4

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **12.5 h planned**

Dates	Planned activity	Plan h
23-27 Sep	Resolve cross-page integration issues and update verified UI instructions/screenshots index.	8.5
28-29 Sep	Walk through primary user journeys at desktop and narrow viewport sizes; prepare demo flow.	4

Yug Mittal | Platform integrations and statistics sync — **12.5 h planned**

Dates	Planned activity	Plan h
23-27 Sep	Resolve integration defects and document source coverage, reliability and authorization limits.	8.5
28-29 Sep	Run final source-boundary and fixture checks; prepare a truthful integrations demo.	4

Ravi Shah | Database, persistence and analytics data — **12.5 h planned**

Dates	Planned activity	Plan h
23-27 Sep	Resolve integration defects and update verified ER/schema or database setup documentation.	8.5
28-29 Sep	Perform final migration/schema and key-query checks; prepare data-flow demo notes.	4

Suryadev Singh | Quality, contest calendar and documentation — **12.5 h planned**

Dates	Planned activity	Plan h
23-27 Sep	Re-test integrated fixes and maintain verified run/configuration/testing documentation.	8.5
28-29 Sep	Complete final acceptance checklist, demo rehearsal and evidence/limitations review.	4

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

Next reporting period (30 Sep 2026 to 06 Oct 2026; Final validation and demonstration prep / Closeout and handoff) planned focus: Sajal Goyal: 30-04 Oct: Perform backend release-readiness checks and prepare a concise API demonstration path.; 05-06 Oct: Record API/auth ownership, known limitations and handoff notes for the team. Shri Krishna Chandra Vaishnav: 30-04 Oct: Walk through primary user journeys at desktop and narrow viewport sizes; prepare demo flow.; 05-06 Oct: Record frontend ownership, known UI limitations and handoff notes for the team. Yug Mittal: 30-04 Oct: Run final source-boundary and fixture checks; prepare a truthful integrations demo.; 05-06 Oct: Record adapter ownership, provider dependencies and follow-up work for handoff. Ravi Shah: 30-04 Oct: Perform final migration/schema and key-query checks; prepare data-flow demo notes.; 05-06 Oct: Record database/analytics ownership, migration constraints and handoff notes. Suryadev Singh: 30-04 Oct: Complete final acceptance checklist, demo rehearsal and evidence/limitations review.; 05-06 Oct: Record QA/docs ownership, unresolved issues and final team handoff checklist.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.