WEEK 12 | TEAM PROGRESS REPORT

30 Sep 2026 - 06 Oct 2026 | Project phase: Final validation and demonstration prep / Closeout and handoff

7 reporting dates	5 members	35 planned daily entries	62.5 planned hours

DRAFT - The workbook describes a proposed schedule, not verified historical work. The teacher has allowed approximations per the team lead. Planned hours are estimates; confirm actual member contributions before treating this as a completed record.

Portal submitter for this week: Shri Krishna Chandra Vaishnav

Member contributions in the plan

Sajal Goyal | Team lead; API and authentication — **12.5 h planned**

Dates	Planned activity	Plan h
30-04 Oct	Perform backend release-readiness checks and prepare a concise API demonstration path.	8.5
05-06 Oct	Record API/auth ownership, known limitations and handoff notes for the team.	4

Shri Krishna Chandra Vaishnav | Frontend application and user experience — **12.5 h planned**

Dates	Planned activity	Plan h
30-04 Oct	Walk through primary user journeys at desktop and narrow viewport sizes; prepare demo flow.	8.5
05-06 Oct	Record frontend ownership, known UI limitations and handoff notes for the team.	4

Yug Mittal | Platform integrations and statistics sync — **12.5 h planned**

Dates	Planned activity	Plan h
30-04 Oct	Run final source-boundary and fixture checks; prepare a truthful integrations demo.	8.5
05-06 Oct	Record adapter ownership, provider dependencies and follow-up work for handoff.	4

Ravi Shah | Database, persistence and analytics data — **12.5 h planned**

Dates	Planned activity	Plan h
30-04 Oct	Perform final migration/schema and key-query checks; prepare data-flow demo notes.	8.5
05-06 Oct	Record database/analytics ownership, migration constraints and handoff notes.	4

Suryadev Singh | Quality, contest calendar and documentation — **12.5 h planned**

Dates	Planned activity	Plan h
30-04 Oct	Complete final acceptance checklist, demo rehearsal and evidence/limitations review.	8.5
05-06 Oct	Record QA/docs ownership, unresolved issues and final team handoff checklist.	4

PROBLEMS / BLOCKERS

The supplied workbook does not record week-specific problems or blockers. Confirm with each member; do not interpret missing notes as confirmation that there were no problems.

NEXT PERIOD PLAN

No next reporting period is included in the supplied plan. Confirm any post-project handoff or follow-up actions with the team.

Evidence / report link: This PDF is the supporting weekly plan document. Member-specific implementation evidence and confirmed blockers were not included in the supplied workbook.